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Abstract

   FY10 is the second year of a  two years  upgrade plan for the  USCMS Tier1 
network. This document  provides a brief update on  current status and major 
upgrade steps planned for this year. 
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FY10 Upgrade Summary
  To comply with  requirements for high density  10GE  aggregation and constantly growing 
demands for high bandwidth, the USCMS Tier1 Network is being migrated to an architecture based on 
a new hardware platform, the  Cisco Systems Inc. Nexus 7000 data center switch. The Nexus 7000 is 
the first product of  the third generation of  data center  class switches that became available for 
purchase  at the middle of FY09.  Due to budget constrains  it was planned to complete  migration to 
the new platform within two years.  The complete upgrade plan has been described in  the document 
"CD/SCF/DMS/WANNR Design Note, USCMS Tier1 Network, Current status and FY0911 Upgrade 
roadmap, 02/23/2009". 

    Migration to the new platform  started in April 2009 and continued throughout summer while at the 
same time providing  nondisruptive service and maintaining   sufficient bandwidth for the production 
CMS computing farms as well as supporting deployment of new servers.  In August 2009 all major 
architectural changes were completed as planned.  

  FY10 is  designated for incremental additions of  10GE  modules to reach an adequate quantity 
of  nonblocking 10GE ports at the USCMS Network core.  The Nexus 7000 family of products is 
rapidly  growing.  We anticipate, based on discussion with the vendor,  that the same hardware 
modules,  but with richer features and capabilities, will become available later in the 2010 calendar 
year. That is why, the  FY10 purchase cycle  is divided into two phases. During its first phase in 
November 2009  January 2010  the number of nonblocking 10GE ports needs to be increased to 
correspond to the current bandwidth requirements. It is very important to finish this upgrade during the 
scheduled LHC shutdown season or, at least, during  its initial startup period in CY2010.  The second 
phase is planned for MayJuly 2010.  It  has more flexibility for adjustments  to the LHC operational 
schedule when it becomes published.

    Upgrade  of the USCMS Tier Network  described in this document  does not impose any 
additional requirements on  any other network segments at Fermilab.  Neither does  it  require any 
changes in  current operational model.
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Current Status
        The topology of USCMS Tier1 Facility Network, as of November 2009,  is presented  in figure 1.

A brief summary of current topology is outlined below:

● Two 10GE aggregation hubs based on Cisco Nexus 7000 switches

● The access layer  connecting approximately 1700 end systems is based on Cisco C6509 
switches that are  linked with both aggregation hubs via new vPC (virtual port channel) 
technology.  It provide  very efficient  load balancing of traffic across all links and 
approximately 50ms fail over time in case of failing links.

● Each remote 6509 switch is connected at higher bandwidth to the N7K hub in FCC to use its 
switching fabric rather  than interswitch link.
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Figure 1: The USCMS T1 Network as of November 2009



● C6509s located in FCC  connect mostly  CMSSTOR nodes that are required to provision more 
bandwidth. That is why these switches are connected at 80Gbps to the aggregation layer with a 
bandwidth distribution of  60Gbps to N7KFCC and 20Gbp to N7KGCC

● C6509s located in GCC computing rooms are mostly used to connect worker nodes with a 
bandwidth distribution of 30Gbps to  N7KFCC and 10Gbps to N7KGCC.

    

The Table 1 below provides numbers of nonblocking 10GE ports  needed now, currently available 
based on FY09 budget and planned  to have when purchase CD111022 is completed. 

             Table 1: The need for nonblocking 10GE ports

Required number of 
nonblocking 10GE 

ports

Currently purchased CD111022 
planned

rcmshub
fcc(N7KFCC) 41 24 40

rcmshub
gcc(N7KGCC) 12 8 16

The following table gives  numbers of 10GE nonblocking ports as it is planned to have by  May July 
2010. 

Required number of 
10GE nonblocking

Planned to have

rcmshubfcc 
(N7KFCC) 60 64

rcmshubgcc
(N7GCC) 40 40
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Timeline of  FY10 upgrade.
 Timeline of major upgrade steps in FY10 is outlined below.  Two major factors that might affect 
projected timeline are purchasing delay, both internal and external, and the LHC operational schedule. 

Nov 2009  
Jan 2010

February 2010  
May 2010

June  August 2010 August 
September 2010

QoS, N7Kbased 
Routing Core

CD111022 HW/SW, 
evaluate nonCisco 
optics, 80GE for 
selected C6509 in GCC

New 10GE HW, 
increase BW between 
N7KFCC and N7K
GCC

Migrate 
CMSSTOR nodes 
to new HW
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